Sanctioned Estimate No. & Date	AS. EE |DD| AS| 115| 19-20 Dt 17.06.19 TS EE| DD|TS| 46| 18-19 Dt 30.01.
Head of Account which is chargeable	P.COQNO 1771 Scheme no 014-20-00007
Instrument Order NO. & Date	EE| DD| WO| 402| 2019-20 Dt 27.09.19
Name Of Contractor	Jayanna
Time Stipulated for Completion of work	-
Delay in Exculpation of Work	—
Measurement recorded in	662| 2017-18
Check Measurement of the Asst	28. X. 19
Name of the office/official in charge of the work	O/o AEE Dasarahalli Sub Dn
a) Asst. Eng/junior Eng	-K- P. Umesh
b) Asst. Exe Engineer	T.D Vijayakumar

ıctioned imate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
2046₹₹2=00	2046₹₹2=00	46₹₹2=00	-
2046₹₹2=00	1088723=00		

Certified that the above work has been completed within the stipulated time noted in the
Certified that the contractor has delayed and completed the work for which necessary fine recovered
Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬೃಹತ್ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೆಂಗಳೂರು

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057

SURVEYING SERVICES

Scanned by CamScanner